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Activity Period:  July 22, 2012 through July 28, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
  
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 
 

 Tecnica continued to backfill and compact Area I, G, L, and any 
additional areas that were required to be brought up in elevation.  

 Tecnica continued to excavate and load out material from Area 
L, the southwest extent of Area S, and Area AA down to the 
crown of the sewer with trenching along either side of the sewer. 

 Tecnica began additional excavation in the Potential Removal 
Area (PRA) south of Area S in 25’ sections. Excavation will 
continue in this manner until no visual indicators of source 
material are observed. 

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 

 An odor mitigation system was installed on the western 
boundary fence. A system test was performed on 7/24/12 with 
water and full operation with odor mitigation began on 7/25/12. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 11,184 tons of material was disposed of at the landfill bringing 
the overall project total to 232,251 tons.    

 Utilized GPS to locate pertinent items and features. 
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  NRT conducted air monitoring activities for PM10 through the use 
of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

 
Tasks Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Six post-excavation floor samples were collected at a depth of 
16 feet in Area L (EB-129, EB-130, EB-131, EB-136, EB-137, 
and EB-138). Four floor samples were collected from Area AA 
along the large City of Chicago sewer (EB-132, EB-133, EB-
134, and EB-135). These samples will be analyzed for 
constituents listed in the RAWP for post-excavation. 

 Three SUMMA canisters were deployed on 7/25/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.   

  
NRT Field Personnel Vince Guiliani, Ron Horan, Tim Norris, Kyle Bareither 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Work planned for the coming week, July 29, 2012 through August 4, 2012, is as follows: 
 

 Provide oversight for the continuing excavation of Area S, the PRA south of Area S, and Area U. 
 Take additional floor and wall samples in Areas S, the PRA south of Area S, and Area U. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
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Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 
 

 
 
 

 
 
 

 
 

Photo 1:  NRT field personnel collecting 
soil samples in Area L. 
 
Direction: Facing northwest. 
 
Photo Date: 7/23/2012 
 
Photo Taken By: RJH 

Photo 2:  Rusmar foam being used to 
mitigate odors in Area S. 
 
Direction: Facing north. 
 
Photo Date: 7/23/2012 
 
Photo Taken By: RJH 

Photo 3:  Excavation underway in Area 
AA adjacent to the large City of Chicago 
sewer. 
 
Direction: Facing southwest. 
 
Photo Date: 7/25/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

  
 
 

 
 

Photo 4:  Newly installed odor mitigation 
system in operation along west boundary 
fence. 
 
Direction: Facing southwest. 
 
Photo Date: 7/25/2012 
 
Photo Taken By: RJH 

Photo 5:  Excavation in Area AA and Area 
S. 
 
Direction: Facing east. 
 
Photo Date: 7/25/2012 
 
Photo Taken By: RJH 

Photo 6:  Excavator loading a truck in Area 
S. 
 
Direction: Facing southeast. 
 
Photo Date: 7/27/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 7/22/12 to 7/28/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 Mike Swieca 

 
 Tecnica Environmental Services 
 Interra 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber) and Vito 

Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 None 

Miscellaneous Visitors 
 Jiggs O’Shields (NCM) 
 Eloy Madrigal (Interra) 
 Gary Klein (TES) 
 Terry Ross (Rusmar) 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services and  
Interra; 

 Escorted Interra and NCM personnel during their site visit; 
 Pumped and discharged 89,411 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from Areas L, M, N and AA; 
 Tracked 591 loads (11,183.58 tons) for Direct soils disposal at Laraway Landfill; 
 Received 516 loads of CA-6 (11,625.72 tons) and 38 loads of CA-1 (850.68 tons) for backfill in 

areas I, K, L, M, N, J, and AA; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas AA, I, J, L, M, and N;  
 Controlled odors through foaming (20 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment and misting system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in area L;  
 Performed routine maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from areas M and L; and 
 Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by 

OUC and Chicago Water Department. 
 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas AA, I, J, L, M, and N. 
 
 
Changes to Scope of Work 

 Continued support for PGL pipe integrity excavation currently on hold. 
 

 
 Open/Outstanding Items    

 Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went 
through. 

 
Anticipated Activities for the Week of July 29, 2012 

 Continue backfilling areas L, M, N and AA; 
 Excavate and load out in areas south of S and U; and 
 Continue to operate and maintain misting system. 
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Crawford Station Site: 
 
Remediation  
 
Date: July 30, 2012 
 
Description:  Looking 
southeast from area L. 
Tecnica continued 
backfilling and 
compacting CA-6 in areas 
L, M, and N.  Areas were 
also tested for moisture 
and density. 

Crawford Station Site: 
 
Remediation 
 
Date:  July 24, 2012 
 
Description:  Looking 
southeast. Tecnica 
continued digging both 
sides of Chicago Sanitary 
Sewer simultaneously as 
required by OUC. 
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Crawford Station Site: 
 
Remediation 
 
Date: July 25, 2012 
 
Description:  Looking 
west from area T. Due to 
odor complaints, an odor 
mitigating misting system 
was installed along the 
top of the west property 
fence. 

Crawford Station Site: 
 
Remediation 
 
Date: July 26, 2012 
 
Description: Looking 
north from area AA. 
Tecnica continued 
backfilling both sides of 
Chicago Sanitary Sewer 
simultaneously as 
required by City of 
Chicago Water 
Department. 


